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= The primary emphasis for this phase of the project is to build the physical connections to the
identified community anchor locations . This phase will create the middle mile distribution
facility at each of the selected community anchors that currently do not have physical
connectivity options to purchase advanced IP based services with the necessary broadband
speed to support their requirements.
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# Kev Milest % Target | Current * Frontier Material Delay has become an issue with
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" // » As of May 30, 2011 the master project plan schedule has
/ ﬂ / 7 Frontier completing 10 locations a week to meet target
‘ ‘/ . date of 01/31/13
CHANGES (SCOPE)

No Changes

Major Accomplishments

= |nitiation Phase Complete
= Planning Phase Complete
= Environmental Assessment Complete

West Virginia Broadband Infrastructure Project
42%  01/31/13 o

» Fiber Pulled - 95.83 miles
v (16.2% pulled based on 590 miles)
* Community Anchor Institutes (CAls)
» CAl Fiber Install Complete — 79
CAls “Redlined” Removed — 87
» CAls Receiving Router Only — 313

Upcoming Major Activities
* CAls on HOLD - 177

Project Phase Budget

Key Interdependencies
Approved Project Spend to Date Plan Variance Spend Potential Milestone Impacted (#) - Interdependency/Project — Target Date

Funding (%) Remaining Variance
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Key: @ Milestone(s) on track Y Milestone(s) at risk Q Will miss Milestone(s) NS Not Started
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